Planned Schedule {might be subject to change)

Date Activity Location Time
Tuesday 27 May Soft launch GAIA 3™ floor (GEO & 11.00-12.00
FMP Corridor)
Tuesday 27 May Work Session FORUM Stage 19.30-22.00
Wednesday 28 May | Kick-off & Work Session | GAIA Hall 11.00-14.00
Wednesday 28 May | Work Session Thuis Wageningen 14.00-16.00
Thursday 29 May Work Session GAIA Hall 11.00-14.00
Friday 30 May Work Session GAlA Hall 11.00-14.00
Monday 2 June Work Session Leeuwenborch 11.00-14.00
Tuesday 3 June Work Session Leeuwenbaorch 11.00-14.00
Tuesday 3 June Work Session FORUM Stage 19.30-22.00
Wednesday 4 June | Work Session Thuis Wageningen 14.00-16.00
Thursday 5 June Work Session GAIA Hall 11.00-14.00
Monday 9 June Work Session ORION 11.00-14.00
Tuesday 10 June Work Session AURORA 11.00-14.00
Tuesday 10 June Work Session FORUM Stage 159.30-22.00
Wednesday 11 June | Work Session Thuis Wageningen 14.00-16.00
Thursday 12 June Work Session GAlA Hall 11.00-14.00
Monday 16 June Work Session ORION 11.00-14.00
Tuesday 17 June Work Session AURORA 11.00-14.00
Tuesday 17 June Work Session FORUM Stage 19.30-22.00
Wednesday 18 June | Work Session Thuis Wageningen 14.00 - 16.00
Monday 23 June Work Session ORION 11.00-14.00
Tuesday 24 June Work Session AURORA 11.00-14.00
Tuesday 24 June Work Session FORUM Stage 15.30-22.00
Wednesday 25 June | Work Session Thuis Wageningen 14.00 -16.00
Thursday 26 June Work Session GAlA Hall 11.00-14.00
Monday 30 June Work Session GAlA Hall 11.00-14.00
Tuesday 1 July Work Session — Keti Koti | GAIA Hall 11.00 -14.00
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Monday 7 July Work Session ORION 11.00-14.00
Tuesday 8 July Work Session AUROREA 11.00-14.00
Tuesday 8 July Work Session FORUM Stage 19.30-22.00
Wednesday 9 July Work Session Thuis Wageningen 14.00-16.00
Thursday 10 July Work Session GAIA Hall 11.00-14.00




